

## Window Installation Schedule Update

~~May 17, 2013~~ **July 3, 2013**

The following window installation schedule is weather dependent and subject to change. The dates given are the start dates for installing windows on that floor. Preparation work will begin one week before this date and clean-up and interior repair work will continue on the following week. For more details, see “**RDH SAMPLE CONSTRUCTION NOTICES - MAY 13TH, 2013**” posted on the One Wall Centre web site on the **WINDOW REPLACEMENT GENERAL INFORMATION** web page. Construction notices will be sent as described in that posting.

~~45<sup>th</sup> floor May 27/13~~

~~44<sup>th</sup> floor non-existent~~

~~43<sup>rd</sup> floor June 3/13~~

~~42<sup>nd</sup> floor June 10/13~~

~~41<sup>st</sup> floor June 17/13~~

~~40<sup>th</sup> floor June 24/13~~

39<sup>th</sup> floor ~~July 2/13~~ **July 4**

38<sup>th</sup> floor ~~July 9/13~~ **July 11**

37<sup>th</sup> floor ~~July 16/13~~ **July 18**

36<sup>th</sup> floor ~~July 23/13~~ **July 25**

35<sup>th</sup> floor ~~July 30/13~~ **August 1**

34<sup>th</sup> floor ~~August 7/13~~ **August 9**

33<sup>rd</sup> floor ~~August 14/13~~ **August 16**

32<sup>nd</sup> floor ~~August 21/13~~ **August 23**

31<sup>st</sup> floor ~~August 28/13~~ **August 30**

**Remember: Preparation work will begin one week before this date and clean-up and interior repair work will continue on the following week.**