

## **RDH PROGRESS REPORT: JUNE 6TH, 2013**

The project is progressing very well on all fronts. Schedule, budget, quality, safety, and work environment are all very good – we're very pleased so far. I've attached a couple of photos. They are currently replacing glass on the 43<sup>rd</sup> floor. Next Tuesday evening the stage will lower to the 42<sup>nd</sup> floor.

Kevin Ganzert  
Director of Construction Services;  
**RDH Building Engineering Ltd.**

